
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2014

Contract Location: Time Allowed:

3.636 MILES OF WIDENING AND RECONSTRUCTION FOR PASSING LANES

 

Contractor:

C AND H PAVING, INC. Date Let:

167 KNOX-RIVERS RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

THOMSON GA 30824-6756 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

06/22/2012

07/06/2012

07/30/2012

08/06/2012

08/28/2012

00/00/0000

00/00/0000

617 Days

04/14/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 118.64

732 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,114,443.18

$3,718,835.88

$940,810.39

78.23%

Counties:

Jefferson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231230-.01000 $4,114,443.18 $3,718,835.88 $940,810.39 77.13% $83,922.07

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2014

Project Number: 231230-.01000  SR 24 - 3.636 MI PASSING LANES

 

STP00-00MS-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,574,878.17 $2,495,854.12 $79,024.05

Non-Participating $643,719.62 $623,963.60 $19,756.02

Total Earnings $3,218,597.79 $3,119,817.72 $98,780.07

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,218,597.79 $3,119,817.72 $98,780.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($44,965.00)

Total: $3,173,632.79 $3,089,710.72

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $83,922.07

($14,858.00)($30,107.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0015 207-0203     FOUND BKFILL MATL, TP II CY  1,475.000 565.827

 40.000 32.500

 

 

598.327 $1,300.00 $23,933.08

Category Amount: $1,300.00 $23,933.08

Category Number: 0010 ROADWAY

0020 210-0100     GRADING COMPLETE - LS  1.000 .925

 533275.000 .015

STP00-00MS-00(001)

 

.940 $7,999.13 $501,278.50

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  21,956.000 24,084.990

 17.800 2,887.500

 

 

26,972.490 $51,397.50 $480,110.32

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,195.000 1,960.570

 74.260 .000

 

 

1,960.570 $.00 $145,591.93

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,581.000 5,551.460

TL & H LIME 65.500 .000

 

 

5,551.460 $.00 $363,620.63

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,906.000 5,052.850

L & H LIME 65.750 237.620

 

 

5,290.470 $15,623.52 $347,848.40

0051 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 317.310

L & H LIME 52.600 .000

pay factor reduction

                                                            

317.310 $.00 $16,690.51

0052 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 52.600 312.550

19MM HOT MIX ASPHALT PAYMENT REDUCTION 

                                                            

312.550 $16,440.13 $16,440.13



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 413-1000     BITUM TACK COAT GL  5,133.000 8,542.000

 2.700 363.000

 

 

8,905.000 $980.10 $24,043.50

0065 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  32,750.000 .000

 1.000 4,975.000

 

 

4,975.000 $4,975.00 $4,975.00

0075 500-3101     CLASS A CONCRETE CY  314.000 342.933

 435.000 .000

 

 

342.933 $.00 $149,175.86

0080 500-3200     CLASS B CONCRETE CY  24.000 24.501

 223.000 .000

 

 

24.501 $.00 $5,463.72

0090 511-1000     BAR REINF STEEL LB  32,026.000 34,930.800

 0.830 .000

 

 

34,930.800 $.00 $28,992.56

0105 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  478.000 537.700

 49.000 .000

 

 

537.700 $.00 $26,347.30

Category Amount: $97,415.38 $2,110,578.36

Category Number: 0020 EROSION CONTROL

0185 603-7000     PLASTIC FILTER FABRIC SY  1,721.000 543.111

 2.250 7.500

 

 

550.611 $16.88 $1,238.87

Category Amount: $16.88 $1,238.87

Category Number: 0010 ROADWAY

0205 643-0010     FIELD FENCE WOVEN WIRE LF  3,603.000 4,843.800

 5.750 .000

 

 

4,843.800 $.00 $27,851.85



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0210 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  2,804.000 181.000

 4.750 .000

 

 

181.000 $.00 $859.75

0225 668-2100     DROP INLET, GP 1 EA  2.000 3.000

 3000.000 .000

 

 

3.000 $.00 $9,000.00

0230 668-8011     SAFETY GRATE, TP 1 SF  23.000 26.619

 55.000 .000

 

 

26.619 $.00 $1,464.05

Category Amount: $0.00 $39,175.65

Category Number: 0020 EROSION CONTROL

0255 710-9000     PERMANENT SOIL REINFORCING MAT SY  4,148.000 5,807.066

 4.650 .000

 

 

5,807.066 $.00 $27,002.86

0260 716-2000     EROSION CONTROL MATS, SLOPES SY  31,754.000 36,715.716

 1.200 .000

 

 

36,715.716 $.00 $44,058.86

0280 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,000.000 8,972.325

RAW CHECK DAM 3.300 .000

 

 

8,972.325 $.00 $29,608.67

0305 167-1500     WATER QUALITY INSPECTIONS MO  16.000 21.000

 1000.000 .000

 

 

21.000 $.00 $21,000.00

0310 171-0030     TEMPORARY SILT FENCE, TYPE C LF  29,475.000 20,237.100

 2.850 387.000

 

 

20,624.100 $1,102.95 $58,778.69

Category Amount: $1,102.95 $180,449.08



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0410 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  500.000 2,332.460

 20.000 .000

 

 

2,332.460 $.00 $46,649.20

0825 665-0015     STEEL GAS MAIN - LF  5,700.000 5,875.000

 25.000 .000

4 IN

 

5,875.000 $.00 $146,875.00

Category Amount: $0.00 $193,524.20

Category Number: 0040 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -51,360.210

 1.000 -1,055.140

(IN# 1)

                                                            

-52,415.350 $-1,055.14 ($52,415.35)

Category Amount: $-1,055.14 $-52,415.35

Category Number: 0010 ROADWAY

9060 643-0155     FIELD FENCE SPCL DESIGN LF  .000 1,079.300

 5.500 .000

                                                            

                                                            

1,079.300 $.00 $5,936.15

9080 210-0250     UNDERCUT EXCAVATION CY  .000 722.222

 5.000 .000

 

                                                            

722.222 $.00 $3,611.11

Category Amount: $0.00 $9,547.26

Project Total Amount: $98,780.07 $3,218,597.79


